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PART I - ADMINISTRATIVE

Section 1.  General administrative information

Title of project

 Ykfp Management, Data And Habitat

BPA project number: 8812025
Contract renewal date (mm/yyyy): 1/2000   Multiple actions?

Business name of agency, institution or organization requesting funding
Yakama Indian Nation

Business acronym (if appropriate) YIN

Proposal contact person or principal investigator:
Name Melvin R. Sampson
Mailing Address P.O. Box 151
City, ST Zip Toppenish, WA   98948-0151
Phone 509-865-6262
Fax 509-865-6293
Email address mel@yakama.com

NPPC Program Measure Number(s) which this project addresses
7.4K, 7.1A, 7.1B, 7.1C, 7.1D, 7.1F, 7.2D, 7.3B, 7.4A, 7.6A, 7.6A.2, 7.6B.3, 7.6B.6,
7.6D, 7.7, 7.8E

FWS/NMFS Biological Opinion Number(s) which this project addresses
NMFS Biologcial Opinion for the 1995 to 1998 Hatchery Operations in the Columbia
River Basin (NMFS 1995a), BPA’s Biological Assessment of 1997-2001 Hatchery
Operations of the Proposed Cle Elum Hatchery, December 1995 (BPA 1995). NMFS
letter dated 4/1/96

Other planning document references
1.  Yakima Fisheries Project Final Environmental Impact Statement (1/96)
2.  Yakima Fisheries Project Spring Chinook Supplementation Monitoring Plan (Busack
et al, 1997).
3.  Wy Kan Ush Me Wa Kush Wit, Vol 1: pp 5A-2; 5B-13 through 5B-12; Vol 2: pp57
&59.
4.  NPPC Yakima and Klickitat Subbasin Plans
5.  The ISRG’s Return to the River (Williams et al. 1996) -- Restoration of Salmonid
Fishes in the Columbia River Ecosystem: Chapter 2.
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Short description
This proposal describes the YKFP’s management and administrative support
requirements for Project operations in the Yakima and Klickitat River basins.

Target species
Yakima and Klickitat Subbasin spring chinook, fall chinook, and coho. Steelhead are not
being produced at this time, but are being reconditioned at the Prosser Fish Facility.

Section 2.  Sorting and evaluation

Subbasin
Yakima and Klickitat Subbasins

Evaluation Process Sort
CBFWA caucus Special evaluation process ISRP project type

Mark one or more
caucus

If your project fits either of
these processes, mark one

or both Mark one or more categories
 Anadromous
fish

 Resident fish
 Wildlife

 Multi-year (milestone-
based evaluation)

 Watershed project
evaluation

 Watershed councils/model
watersheds

 Information dissemination
 Operation & maintenance
 New construction
 Research & monitoring
 Implementation & management
 Wildlife habitat acquisitions

Section 3.  Relationships to other Bonneville projects

Umbrella / sub-proposal relationships.  List umbrella project first.
Project # Project title/description

20510 Yakima/Klickitat Fisheries Project
9701725 YKFP, Operations & Maintenance
8811525 YKFP, Design and Construction
9506325 YKFP, Monitoring & Evaluation

Other dependent or critically-related projects
Project # Project title/description Nature of relationship
9105500 Supplementation Fish Quality

(Yakima)
Unknown -- study not completed at
this time.

9105700 Yakima Phase 2 Screen Fabrication Basin Passage
9200900 Yakima Screens-Phase II O & M Basin Passage
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9506404 Policy/Tech Involvement/Planning
YKFP for WDFW

Provides for WDFW participation in
YKFP management

9603501 Satus Watershed Restoration Yakima River Tributary
9705100 Yakima Basin Side Channels Rearing habitat
9705600 Lower Klick R. Riparian & Habitat

Enhancement
Rearing/spawning

9803400 Restablish safe access into tribs. of
Yakima Basin

Passage/rearing

9803300 Restore Upper Toppenish Creek
Watershed

Yak R. Trib/water quality

9901300 Ahtanum Creek Watershed
Assessment

Yak R. Tributary

Section 4.  Objectives, tasks and schedules

Past accomplishments
Year Accomplishment Met biological objectives?
1997 Acting as Lead Agency, YIN

implemented YKFP operations;
managed and directed all YIN
management, administrative, science and
technical personnel; participated in all
activities affecting Project management
and administration.

          

1997 As co-managers, the YIN and WDFW
developed project policy and
implemented planning functions

          

1997 YIN and WDFW -- organized and
ensured successful completion of Project
Annual Review

          

1997 YIN and WDFW -- coordinated all
environmental compliance activities with
BPA

          

1997 YIN and WDFW -- managed and
directed all sub-contractors providing
services to the Project

          

1998 YIN and WDFW performed all
management activities listed above

          

Objectives and tasks
Obj
1,2,3 Objective

Task
a,b,c Task

1 Develop and implement Project a YIN and WDFW will participate in
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policy and planning functions and
provide administrative support for
YKFP

all Policy Group meetings and
develop Project policy.

              b YIN will manage and implement
Project monitoring & evaluation;
operations & maintenance; and
design and construction activities.

              c YIN and WDFW will complete
Project reporting requirements and
ensure Project financial
accountability.

              d YIN will manage and direct all YIN
management, administrative, science
and technical personnel.

              e WDFW will manage and direct all
WDFW particpating in Project
activities.

2 Implement and Maintain a Data
Information System for YKFP

a YKFP will design/maintain Data
Info System and develop a 5 year
Information System Resource Plan.

              b YIN will employ the services of a
qualified data Manager:

3 Coordinate a planning process
through the YKFP Policy Group,
utilizing the concepts of adaptive
management.

a YIN and WDFW will perform
Project planning functions;

              b YIN and   WDFW will oversee the
Project’s specific initiatives:  Project
Management Plan; Planning Status
Report; Uncertainty Resolution Plan
and Annual Operation Plan.

4 Plan/Facilitate Project Annual
Review

a Coordinate with WDFW in planning
Project Annual Review (PAR),
which will utilize scientific peer
review.

              b Analyze PAR results for future
consideration into YKFP Objectives
and Plans.

5 Coordinate the services of a
Science/Technical Advisory
Committee (STAC).

a STAC will review all
technical/scientific information and
tasks, and will provide
recommendations to Policy Group
for implementation.

6 Coordinate, in the
Yakima/Klickitat River Basins,
water and habitat

a YKFP will maintain a presence at
various basin initiatives relative to
all water and habitat matters that
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planning/development initiatives
by various agencies, groups and
committees.

will impact the YKFP.

Objective schedules and costs

Obj #
Start date
mm/yyyy

End date
mm/yyyy

Measureable biological
objective(s) Milestone

FY2000
Cost %

1 1/2000 12/2000                     58.00%
2 1/2000 12/2000                     16.00%
3 1/2000 12/2000                     12.00%
4 1/2000 12/2000                     2.00%
5 1/2000 12/2000                     8.00%
6 1/2000 12/2000                     4.00%

Total 100.00%

Schedule constraints
Potential constraints  for full implementaion of  the fall chinook and coho programs will
be dictated by compliance to the NEPA review.

Completion date
2048

Section 5.  Budget

FY99 project budget (BPA obligated): $750,000

FY2000 budget by line item

Item Note
% of
total FY2000

Personnel           %36 273,635
Fringe benefits           %7 49,486
Supplies, materials, non-
expendable property

          %7 54,271

Operations & maintenance           %6 46,935
Capital acquisitions or
improvements (e.g. land,
buildings, major equip.)

          %0           

NEPA costs           %0           
Construction-related
support

          %0           

PIT tags # of tags:           %0           
Travel           %3 25,176
Indirect costs           %14 105,632
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Subcontractor           %26 194,865
Other           %0           

TOTAL BPA FY2000 BUDGET REQUEST $750,000

Cost sharing

Organization Item or service provided
% total project
cost (incl. BPA) Amount ($)

                    %0           
                    %0           
                    %0           
                    %0           

Total project cost (including BPA portion) $750,000

Outyear costs
FY2001 FY02 FY03 FY04

Total budget $760,000 $770,000 $780,000 $790,000

Section 6.  References

Watershed? Reference
Project Management Plan

Project Status Report, Upper Yakima Spring Chinook Salmon (YKFP, 1995)
Project Status Report, Yakima River Fall Chinook Salmon (YKFP, 1994,
revision in review)
Project Status Report, Yakima River Coho Salmon (YKFP, 1995, revision in
review)
Uncertainty Resolution Plan (YKFP, 1993)
Annual Operations Plan, CESRF (YKFP, 1997 & 1998)
Spring Chinook Supplementation Monitoring Plan (Busack et al, 1997)

PART II - NARRATIVE

Section 7.  Abstract

The “YKFP – Management, Data, and Habitat” sub-proposal  provides for the
management of the YFKP. The project’s co-managers, YIN and WDFW, are responsible
for policy development and planning. Experience has demonstrated the vital need for
timely policy decisions and appropriate administrative support. The YIN serves as the
project’s “Lead Agency”. In this role, the YIN is responsible for the implementing
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project operations, including managing and directing all project employees.
Administrative support for carrying out Project operations is provided by the YIN.

The YKFP Project also needs an encompassing system for gathering, synthesizing,
cataloguing and disseminating data and information. The data/information system is
essential to meet internal project purposes, and for making the information available to
other scientists and the general public.

The YKFP will continue to monitor and address habitat conditions, water issues, and
other environmental actions influencing the YKFP objectives and their implementation.
These issues must be addressed consistent with YKFP goals and objectives.  This
Management sub-proposal addresses the manner in which the habitat, water and
environmental issues are analyzed and incorporated into the project’s decision-making
process.

The “YKFP – Management, Data, and Habitat” sub-proposal  provides for the full
coordination of the YFKP, including the responsibilities that accompany the role of
“Lead Agency”.  As referenced, the Washington State Department of Fish and Wildlife,
as co-managers of the Project, participate through Project #9506404, Policy/Technical
Involvement/Planning, YKFP and sub-contracts under Project #95-063-25, “YKFP-
Monitoring and Evaluation”.  

Section 8.  Project description

a. Technical and/or scientific background

Efficient and effective Project management is critical to the success of the YKFP. The
management activities of Project’s co-managers, YIN and WDFW, are necessary to
ensure that the Project achieves its core objectives, which are:

• Test the hypothesis that new supplementation techniques can be used in the Yakima
and Klickitat River basins to increase natural production and to improve harvest
opportunities, while maintaining the long-term genetic fitness of the wild and native
salmonid populations and keeping adverse ecological interactions within acceptable
limits;

• Attain knowledge about the use of supplementation, so that it may be used to mitigate
effects on anadromous fisheries throughout the Columbia River Basin;

Supplementation is defined as the utilization of artificial propagation in an attempt to
maintain or increase natural production while maintaining long-term fitness of the target
population and while keeping ecological and genetic impacts on nontarget species within
specified limits (RASP 1991). As applied by the YKFP, its goal (as distinct from
conventional hatchery practices) is to increase the numbers of naturally spawning fish in
the Yakima and Klickitat basins. Its ultimate goal is to produce enough naturally
spawning fish with a high enough survival rate to be able to phase out artificial
propagation.
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Current YKFP operations have been designed to test the principles of supplementation.
The Project’s experimental design (see YKFP M&E sub-proposal #9506325) has focused
on the following critical uncertainties affecting supplementation:

1. the survival and reproductive success of hatchery fish after release from the hatchery;
2. the impacts of hatchery fish as they interact with non-target species and stocks; and,
3. the effects of supplementation on the long-term genetic fitness of fish stocks.

Through this sub-proposal,  Project co-managers, YIN and WDFW, will develop policy
and science, and implement the YKFP’s experimental design. All YIN management
activities are contained in this sub-proposal. WDFW management activities are
referenced in this sub-proposal, but are submitted as a separate proposal.

The reader is directed to other divisions of this Umbrella, specifically: YKFP-
Management, Data and Habitat”, Project #88-120-25, “YKFP-Monitoring and
Evaluation”, Project #95-063-25; “YKFP-Operations and Maintenance”,  Project #97-
017-25; and “YKFP-Design and Construction”, Project #88-115-25 for further
information regarding the Project’s technical/science background.

b. Rationale and significance to Regional Programs

The Yakima/Klickitat Fisheries Project was identified in the 1982 Columbia River Basin
Fish and Wildlife Program (Measure 704(i)(3) and 904(e)(1).  A draft Master Plan was
presented to the Northwest Power Planning Council in 1987 and the Preliminary Design
Report in 1990.  In both cases the NPPC instructed the managers (YIN and WDFW) to
carry out planning functions that addressed uncertainties in regard to the adequacy of
supplementation in the areas of meeting production objectives and limiting adverse
ecological and genetic impacts.  At the same time, the Council underscored the
importance of adaptive management of the project.  Therefore, management of the
Project and its critical facilities are a key component of achieving the objectives and
goals of the Project.  The YKFP is unique in having been designed to rigorously test the
efficacy of supplementation.

c. Relationships to other projects

This sub-proposal and the following three other sub-proposals comprise the component
projects of the Yakima/Klickitat Fisheries Project Umbrella project:

Project 9701725, “YKFP Operations and Maintenance”
Project 8811525 “YKFP Design and Construction”
Project 9506325, “YKFP Monitoring and Evaluation”

This Management sub-proposal is necessary for the implementation of YKFP’s activities
being undertaken by YIN and WDFW.
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Ten additional NPPC Fish and Wildlife Program habitat improvement projects in the
Yakima subbasin  relate to this project as they will influence the quality of the
environment the fish encounter.   Projects 5510200, “Yakima River Basin Side Channel
Survey and Rehabilitation”.  These projects attempt to correct one of the most serious
environmental problems in the upper Yakima: the lack of fry rearing habitat provided by
side channels.  Projects 5511300, 5511600, and 5511700 are intended to accomplish the
same thing in other portions of the Yakima Subbasin.  Projects 5510800 (“Upper Yakima
Tributary Irrigation Improvement”) and 5510900 (“Teanaway River Instream Flow
Restoration”) both attempt to restore adult and juvenile passage to upper Yakima
tributaries dewatered or blocked by irrigation diversions.  The Teanaway project is
especially important because an acclimation site will be located on the North Fork of the
Teanaway River.  Finally, projects 9105700, 9107500, 9209900 and 9503300 provide
funds for the WDFW Yakima screen shop and the Yakima Project Office of the Bureau
of Reclamation (BOR) to build and maintain screens on irrigation diversions and to
maintain fisheries monitoring and enhancement facilities (fish ladders, the Chandler and
Roza smolt traps, the Roza adult trap, etc.) owned by the BOR.

d. Project history (for ongoing projects)

The YKFP’s management program was instituted concurrently with its authorization in
1982. However, the current management structure was not formally instituted until 1988.
In the early years, YIN and WDFW participated in YKFP management decisions, but did
not have decision-making authority. Such authority was reserved unto the BPA’s Fish
And Wildlife Program management. From 1994 to the present, the YIN and WDFW’s
management authority was brought on-line. Project decision-making authority is now
exclusively contained within the YKFP’s Policy Group, which is comprised of one
representative each from the YIN and WDFW. BPA is responsible for funding Project
activities and ensuring NEPA compliance.

Prior Project management project numbers are: #88-120-01, Yakima/Klickitat Fisheries
Project Management – YIN; and #95-064, Yakima Fisheries Project
Science/Management Services – WDFW.

The YKFP’s history is also addressed in other YKFP Umbrella sections:  YKFP-
Monitoring and Evaluation sub-proposal; YKFP-Operations and Maintenance sub-
proposal; and, YKFP-Design and Construction sub-proposal.

e. Proposal objectives

This Management, Data and Habitat sub-proposal describes the YKFP’s management
and administrative support requirements for Project operations in the Yakima and
Klickitat River basins. Management and administrative support responsibilities are shared
by the YIN and WDFW.  The YKFP’s Policy Group (comprised of YIN and WDFW
representatives) and YIN/WDFW scientists are responsible for policy development and
planning. The Policy Group is also responsible for ensuring that all Project activities are
implemented efficiently and effectively. YIN management and administrative personnel
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are directly responsible for implementing the YKFP’s day-to-day operations, including
the Project’s O & M activities, M & E program, and new facility construction.  Project
operations are performed by a combination of YIN and WDFW personnel and sub-
contractors (as required).

YIN management and administrative support objectives for the YKFP include:

1. Participate in the YKFP’s Policy Group:
• Develop Project policy and ensure implementation;
• Participate in Project planning efforts, including the PAR and review of PSR’s

and URP, and ensure implementation;
2. Perform duties of Project’s Lead Agency:

• Manage, direct and ensure implementation of Project operations and activities;
• Manage and direct all YIN management, administrative, science and technical

personnel;
3. Develop a data base for Project data, information and documents, including
      employment of appropriate personnel;
4. Participate in all meetings affecting Project implementation, including those

pertaining to water, habitat and fish passage issues;
5. Coordinate all environmental compliance activities with BPA and WDFW; and,
6. Manage and direct all sub-contractors providing services to the Project.

WDFW management and administrative support objectives for the YKFP include:

1. Participate in the YKFP’s Policy Group:
• Develop Project policy and ensure implementation;
• Participate in Project planning efforts, including the PAR and review of PSR’s

and URP, and ensure implementation;
2. Manage and direct all WDFW management, administrative, science and technical

personnel participating in Project activities;
3. Coordinate all environmental compliance activities with BPA and YIN; and,
4. Manage and direct all sub-contractors providing services to WDFW in support of the

Project.

A more detailed description of YKFP management activities is provided below:

1. Develop and implement Project policy and planning functions and provide
      administrative support for YKFP.

Establish Policy:  As a Project co-manager and its “Lead Agency”, the YIN will be
represented by the Policy Advisory/Project Coordinator (PAPC) in Policy Group
activities. The Policy Group, which consists of a representative from the Washington
State Department of Fish and Wildlife (WDFW) and Yakama Indian Nation (YIN), is
responsible for developing Project policy and plans. The PAPC will coordinate and
schedule the Policy Group meetings of which the Bonneville Power Administration
(BPA) participates through their designated Project Manager.  All aspects of the YKFP,
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as noted in the YKFP’s Umbrella and sub-proposals, are coordinated through the Policy
Group consistent with the YKFP’s governing documents (e.g. YIN/WDFW
Memorandum of Understanding) and operational structure. Appropriate records are
maintained for the Policy Group and its designated committees (e.g. STAC). Also, the
implementation of  Project goals and objectives requires coordination with existing
entities and agencies. This coordination involves review, analysis and compliance with
applicable statutes. The ability to adequately coordinate these elements will be achieved
through personal service contracts for a Policy Analyst and consultant services for water,
passage, and irrigation expertise.

Administrative Support: Through the previous experiences of the YKFP, the YIN has
learned that adequate administrative support is absolutely essential to Project success. As
various aspects of the Project are implemented and maintained, accountability for Project
actions remains paramount.  The Project must be financially accountable. It must also
report its activities relative to the achievement of YKFP goals and objectives to BPA and
the NPPC. The YKFP will assure that the support staff is adequate in all regards,
including office assistants and bookkeepers which have a thorough understanding of the
YIN administrative system and the YKFP.

2. Implement and Maintain a Data Information System for YKFP.

There exists a vast amount of data and information that has been developed over the
previous years of YKFP operations and is still to be developed.  The YKFP must
maintain a comprehensive data information system to meet its objectives as well as the
ability to provide the information to others.  Through the employment of a qualified data
manager, he/she will design and maintain an adequate data information system in
cooperation with the PAPC and the Science Technical Advisory Committee.  The data
manager will also develop a five-year Information System Resource Plan for review and
approval.  This operation will be housed at the Nelson Springs facility.

3. Coordinate a planning process through the YKFP Policy Group, utilizing the
concepts of adaptive management.

The YIN will coordinate with WDFW to assure that the Policy Group addresses the
specific planning documents which govern Project actions:  Project Management Plan;
Planning Status Reports; Uncertain Resolution Plans and Annual Operation Plans.  We
will employ the services of the Science Technical Advisory Committee (STAC) and
appropriate personnel through personal services contract, if necessary.

4. Plan/Facilitate Project Annual Review (PAR).

Through the Policy Group, the PAPC will coordinate planning for the PAR, utilizing the
services of the STAC and other Project personnel. Peer Review of the YKFP will be
attained through contracting with pre-designated scientists who will submit their
observations and recommendations upon the completion of the PAR.  The reviews will be
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analyzed and recommendations for future adoption into Project operations will be made
to the Policy Group.

5. Coordinate the Services of a Science/Technical Advisory Committee (STAC).

The coordination of the STAC will be achieved through the Policy Group.
STAC will have the immediate responsibility for reviewing all technical/scientific
information for the YKFP.  The YIN’s Research Manager and a WDFW representative
will represent co-managers on the STAC. They may contract for additional needed
expertise or establish task specific committees.  STAC has the immediate over-sight
responsibility for: Planning Status Reports, Uncertainty Resolution Plans and Annual
Operations Plans.  They will formulate and forward recommendations to the Policy
Group for review and consideration on an annual basis and as needed.

6. Coordinate water and habitat planning/development initiatives by various
agencies, groups and committees in the Yakima and Klickitat Subbasins.

There exists a multitude of initiatives with numerous agencies, local governments,
irrigation districts and groups on water and habitat issues. The YIN will hire additional
personnel and/or contract for services to coordinate with these respective groups on all
matters pertaining to habitat, water and fish passage matters within Yakima and Klickitat
subbasins.  These initiatives will be coordinated through the PAPC.  They will include
but not be limited to: Yakima Basin Technical Advisory Group; Phase 1& 2 screens
within Yakima Basin; Yakima Basin Fish Passage Technical Work Group; and,
coordination relative to the implementation of Title XII, P.L. 103-434.  These services
will be extended to the Klickitat River Basin consistent with current YKFP initiatives in
that subbasin.  There will be status reports on all relative matters with reference made to
the Policy Group on policy issues.

f. Methods

The scientific and technical methods of the YKFP are completely covered in other areas
of this Umbrella proposal.  Specifically, Project #95-063-25, YKFP Monitoring and
Evaluation and Project #97-017-25, Operations and Maintenance.

YKFP management activities covered by this sub-proposal operate under the
administrative structure of the YIN.  The YKFP is incorporated under the Division of
Natural Resources which has a Deputy Director that has oversight responsibility. The
following YIN administration support services are utilized: Central Accounting, Payroll,
Audit, and Grants and Contracts.  The Yakama Nation Tribal Council, by and through its
Personnel, Law & Order, Fish and Wildlife Committee, has jurisdictional oversight with
regard to the actions of the YIN relative to the YKFP.
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The Policy responsibilities and immediate Project oversight is designated to the YIN’s
Policy Advisor/Project Coordinator (PAPC).  Under the Umbrella of the YIN, the PAPC
represents the YIN on all matters relative to the YKFP.  The PAPC receives policy and
administrative direction from the DNR Deputy Director and/or the Tribal Council Fish
and Wildlife Committee.

The YKFP operates under the direction of its co-managers, with the YIN and WDFW
having representation on the Policy Group. Decisions are made on a consensus basis.
The YIN, consistent with its Memorandum of Understanding with WDFW, addresses the
co-management arrangement and specifies the operations format for the YKFP on
various matters.

The YKFP utilizes adaptive management in its operations.  The Policy Group, which is
responsible for developing Project Policy, meets on a scheduled basis to address the
issues and needs of the YKFP.  The PAPC for the YIN coordinates the Policy Group
meetings, which includes development of the agenda.  All Project operations are
reviewed by Policy Group for the YKFP.  The Lead Agency is responsible for the
Project’s day-to-day operations.

With the Policy Group providing policy direction to the Lead Agency with regard to
Project operations, the YIN operates and maintains all Project facilities. The Lead
Agency is ultimately responsible for implementing Project policy, and managing and
directing all Project activities

The status of all Project activities will be addressed consistent with the report
requirements that will be formulated in the contract procedures with BPA.

g. Facilities and equipment

All facilities and equipment necessary for Project management and administration are
provided by the YIN.

h. Budget

The YKFP, in CY 1999 is converting the previous operating and funding format to
NPPC’s Umbrella concept.  There will be four components under the YKFP’s Umbrella:
YKFP-Management, Data and Habitat sub-proposal, Project #88-120-25; Monitoring and
Evaluation sub-proposal, Project #95-063-25; YKFP-Operations and Maintenance sub-
proposal, Project #88-115-25; and the Design and Construction sub-proposal, Project #
8811525. Starting in 1999 and thereafter, the YKFP will submit four contract proposals
in lieu of the previous multi-task order submissions.

Section 9.  Key personnel
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Name (alphabetically) Title Agency FTE
(mos.)

Expertise/Role

David Fast Research Manager YIN 12 Science and Technical
Advisory Team;
supervision of all YIN
research.

Mel Sampson Policy Advisor-
Project Coordinator

YIN 12 YIN Project
Coordinator for the
entire YKFP

Data Manager Position Currently Vacant YIN 12
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Melvin R. Sampson
370 N. Brown Rd

Wapato, WA 98951

Work Experience

2/93-Present: Policy Advisor/Project Coordinator; Yakima/Klickitat Fisheries Project
Yakama Indian Nation’s Policy representative with coordination responsibilities for the
YKFP.
1989-1992: Private business; Petroleum and Convenience Store.
1985-1989: Chairman, Yakama Tribal Council
1971-1989: Elected and served on Yakama Tribal Council
1971: Yakama Indian Nation; Tribal Planner
1969-1970: Assistant Manager/Personnel Manager; Wholesale Furniture Manufacturer
1968-1969: Resident Counselor; Fort Simco Job Corps
1967-1968: Manager Trainee; Wholesale Furniture Manufacture
1965-1967: Industrial injury; Not employed
1961-1965: College student: Full time employee lumber planner mill; Longview, WA.
1959-1961: Active service; U.S. Army
1956-1959: Fisherman (Celilo); Boeing Aircraft; Construction; Farm Labor

Education

White Swan High School, graduate 1956
Lower Columbia College; Associate Degree, 1963
Lower Columbia College, Business Major
Central Washington State College; Major; Sociology, Minor; Psychology, Business
American Indian Management Institute, Albuquerque, NM; Tribal Executive
Development

Military Experience

1959-1965: Veteran, U.S. Army, Honorable Discharge, Sgt. E-5.

Hobbies and Interests

Hunting, Fishing, Horses, Rodeo, Sports, Leather Crafts.

Personal Data
Date of Birth: April 20, 1938
Marital Status: Married, 5 daughters; 1 son
Enrolled member: Yakama Indian Nation
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DAVID E. FAST

Fisheries Resource Management
   P.O. Box 151

Toppenish, Washington    98948
         Work:  509-966-5291

Education

University of Washington, Seattle, Washington
Doctor of Philosophy in Fisheries Science, 1987.

University of Puerto Rico, Mayaguez, Puerto Rico
Master of Science in Marine Sciences, 1974.

St. John’s University, Collegeville, Minnesota
     Bachelor of Science in Zoology, 1969.

Research Experience

1988-Present:  Research Manager. Fisheries Resource Management  Program,
Yakima Indian Nation. Responsible for the design, development, and implementation of a
major supplementation and research facility to test the concept of using artificial production
to rebuild natural spawning populations of spring chinook salmon in the Yakima Basin.
Write detailed project plans, develop short and long-term project goals and objectives, and
supervise professional and technical staff.

1985-1988:  Project Leader. Spring Chinook Enhancement Study.
Responsible for research project designed to determine the best methods of enhancing the
spring chinook salmon population in the Yakima Basin.  Evaluate survival through various
life stages and total production of naturally producing salmon. Determine methods of
supplementation with hatchery reared fish while minimizing adverse genetic impacts.

Fast, D.E. 1987.  The Behavior of salmonid alevins in response to light, velocity and
dissolved oxygen during incubation.
Pages 84-92 in Salmonid Migration and Distribution Symposium (E.L. Brannon, ed.),
School of  Fisheries, University of Washington, and Directorate for Nature Management,
Norway, Trondheim, Norway.

Fast, D.E., J.D. Hubble, T.B. Scribner, M.V. Johnston, W.R. Sharp.
1989.  Yakima/Klickitat Natural Production and Enhancement Program.  1989 Annual
Report to Bonneville Power Administration.   Project 88-120.  107 pp.

Fast, D.E.  1989.  Supplementation Strategies For The Yakima/Klickitat Production Facility.
Pages 143-147 in Northwest Fish Culture Conference Proceedings (R.Z. Smith, ed.).
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Fast, D.E., J.D. Hubble, M.S.Kohn, and B.D.Watson. 1991.  Yakima River Spring Chinook
Enhancement Study.  Project Completion Report to Bonneville Power Administration.
Project 82-16.  Volume 1 - 345 pp. and Volume 2 (Appendices) 133 pp.

Section 10.  Information/technology transfer

The technical information resulting from this project (and its component tasks) will be
distributed in the following ways:

• A completion (annual) report will be submitted to Bonneville at the close of the fiscal
(calendar) year and Bonneville will distribute copies to all individuals and agencies
on its mailing list.

• Where appropriate, results from this project will be presented in papers in peer-
reviewed journals and at professional meetings.

• Excerpted data will be appropriately formatted and submitted to the Northwest
Aquatic Information Network (StreamNet) and made available to the public via the
Internet.

• As an element of the YKFP, the objectives and findings of this project will also be
entered into the YKFP home-page on the Internet.  This home-page is currently under
construction, and should be operational some time in 1998.  The kind of information
posted to the YKFP home-page will differ somewhat from that posted to StreamNet.
Specifically, the YKFP Internet site will contain more detailed and site-specific
information than that in StreamNet, which has a regional perspective and therefore
aggregates data in standardized units of larger geographic scope.  There will also be
more different kinds of data posted to the YKFP site than can presently be
accommodated by StreamNet.

• The results of this study will also be presented and critiqued in an annual workshop
hosted by the YKFP, the “Project Annual Review”.  The Yakama Indian Nation can
be contacted for abstracts of presentations made at this workshop.

Congratulations!
  


